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POST-TRIAL OPINION AND ORDER 

TAPP, Judge. 

This South Florida construction contract case involves two differing site condition claims 
and a subcontractor’s entitlement to damages. Although Phillips & Jordan, Inc. brings this 
action, the real party in interest is its subcontractor, Optimum Services, Inc. (“OSI”).1 At trial, 
though OSI attempted to prove a differing site condition with respect to the soil content, OSI 
failed to establish several elements of that claim, principally whether the contract represented 
that the contractor would encounter a particular percentage of shell content. OSI also attempted 
to prove that it remains undercompensated for a differing site condition the United States 
previously acknowledged. However, OSI failed to establish uncompensated liability. Even if it 
had, OSI’s method of calculating damages is overly speculative.  

I. Background

On July 14, 2011, the United States Army Corps of Engineers (“Army Corps”) awarded 
Phillips & Jordan, Inc. a $32.4 million contract to construct the first phase of the C-44 

1 Because this is a subrogated claim, the Court often uses “Plaintiff” where the distinction is 
immaterial and the respective companies’ names where more clarity is necessary.  

Corrected
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compensation in full on behalf of the Contractor and its Subcontractors and Suppliers for all 
costs and markups directly or indirectly attributable for the change ordered, for all delays related 
thereto, for all extended overhead costs, and for performance of the change within the time frame 
stated[.]” (Id.; PX243). Contract Modification P00022 caveated that it did “not include costs 
associated with the contractor’s pending REA, submitted under Serial Letter H-0076, [Phillips & 
Jordan’s first REA response].” (JSOF at ¶ 7; PX243).  

In June 2014, Phillips & Jordan converted its first REA into a pass-through certified 
claim from OSI to the Army Corps. (JSOF at ¶ 8). That certified claim sought $4,784,584.79 in 
compensation to be passed through to OSI and $21,577.88 in bonding costs to Phillips & Jordan. 
(Id.). That pass-through claim amount, $4,784,584.79, matches exactly the amount OSI sought to 
receive through Phillips & Jordan’s first REA. (See id. at ¶ 5). On July 25, 2013, the Army Corps 
accepted Phillips & Jordan’s performance as complete. (Id. at ¶ 9). Several months later, the 
Army Corps denied Phillips & Jordan’s certified claim. (Id. at ¶ 10).  

Two years later, in October 2016, Phillips & Jordan revised, certified, and submitted its 
claim to include OSI’s certified modified total costs calculations, that time seeking 
$4,653,512.68. (Id. at ¶ 11). If the Army Corps approved that certified claim, Phillips & Jordan 
intended to pass through $4,066,298.51 to OSI. (JSOF at ¶ 11). Phillips & Jordan now asks the 
Court to review the Army Corps’ original denial of Phillips & Jordan’s certified claim, as 
amended in October 2016. (Id. at ¶ 12). 

Plaintiff’s four-count Complaint primarily raises two issues. First, Plaintiff contends that 
the soils it encountered on the site differed from the soils that the contract specified Plaintiff 
would encounter. (2d Am. Compl. at ¶¶ 34–50, ECF No. 32). Plaintiff seeks damages for that 
difference, and couches that claim as a differing site condition, or alternatively, a defective 
specification. (Id.). Second, Plaintiff asserted that there was a material imbalance between 
excavation and embankment material quantities. (Id. at ¶¶ 14–33). In other words, the quantity of 
soil Plaintiff was required to excavate from the canal was insufficient to construct the 
embankment to the contract’s specifications. Plaintiff asserts entitlement to damages related to 
the imbalance, which Plaintiff characterizes as due to a differing site condition, or alternatively, a 
defective specification.2 (Id.). 

Beginning August 16, 2021, the Court conducted a seven-day trial on these issues in 
West Palm Beach, Florida. During trial, the Court heard testimony from nine witnesses, 
including Daniel Eastman (the President of OSI), two former vice presidents of Phillips & 
Jordan, three Army Corps employees, an employee from OSI, and two expert witnesses.3 At the 
conclusion of the trial, on August 24, the parties agreed to simultaneously submit post-trial briefs 

 

2 Plaintiff’s defective specification claims are based on an alleged breach of implied warranty of 
adequate design.  

3 A transcript of the trial is docketed at ECF Nos. 123–29. The Court will reference the witness’s 
name in trial citations to reflect their time on the stand (e.g., “(Eastman, TR at 164)”), but 
quotations may reflect questions or statements of counsel where appropriate. Discussions 
between attorneys and the Court will be noted as a “Colloquy.”  
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“not later than close of business 40 days following the production of the [trial] transcript.” 
(Colloquy, TR at 1273:20–22).  

After some unexpected delay, the transcript was filed in the Court’s CM/ECF filing 
system on September 27, 2021. Shortly thereafter, citing the unexpected delay, as well as 
personal and professional conflicts, the United States requested an enlargement of the deadline to 
file post-trial briefs from November 8 to November 29. (ECF No. 131). The Court granted that 
extension over Plaintiff’s objections. (Oct. 5, 2021 docket Order). Before noon on November 29, 
Plaintiff requested a “48-hour enlargement” of the deadline to December 1, 2021, stating 
Plaintiff’s counsel needed only “48 more hours, to tie up loose ends, finish filling in pinpoint 
citations and cross references, and proofread and check the stated figures.” (ECF No. 132). The 
Court granted that extension, ordering that post-trial briefs “shall be filed no later than 12/1/2021 
at 4:00 PM (ET).” (Nov. 29, 2021 docket Order). Plaintiff failed to comply with that Order, 
filing its brief after the 4:00 PM deadline. Plaintiff then requested an enlargement, stating that 
“Plaintiff’s counsel was not aware of the 4 PM deadline” and only became aware after counsel 
for the United States reminded him after the deadline had passed. (Mot. for Enlargement of 
Time, ECF No. 135). The Court grants Plaintiff’s motion. After allowing more than 90 days for 
post-trial briefing, this case is now ripe for decision. (See Def.’s Post-Trial Brief, ECF No. 133; 
Pl.’s Post-Trial Brief, ECF No. 134).  

II. Findings of Fact 

In 2011, the Army Corps issued Solicitation No. W912EP-11-R-0008—a request for 
proposals for the C-44 Reservoir Project (“the Project”). (PX014 (Solicitation and 
specifications)). The solicitation required excavation of the intake canal and embankment filling 
under CLIN 0005AA and 0005AB, respectively. (PX014.007). The specifications stated that “the 
Intake Canal may be excavated without dewatering[,]” but if the contractor chose to dewater, the 
surface of the water in the excavated portion could not extend below an elevation of 12 feet. 
(PX014.442). In placing embankment fill, the specifications demanded that the moisture content 
of the fill be limited and uniform. (PX014.443). The solicitation advised that excavated material 
might need to be reworked, and material that was too wet “shall be spread on the embankment or 
borrow area and permitted to dry, assisted by disking or harrowing, if necessary,” until the 
moisture content requirements were achieved. (Id.).  

Plaintiff’s first set of claims depends on the content of the soil OSI encountered on the 
project site. Plaintiff asserts the soil OSI encountered differed from what the Army Corps 
represented in contract specifications, increasing OSI’s performance costs and entitling it to 
damages. Plaintiff’s second set of claims depends on an imbalance between the quantity of 
material OSI excavated from the canal and the quantity of material necessary to build the 
embankment. Plaintiff asserts that the imbalance led to increased equipment and labor costs for 
which the Army Corps has not fully compensated OSI. Although somewhat interrelated, the 
Court addresses these issues in turn.  

A. Soil Content at the Project Site 

One of the primary questions in this case is whether the soil Plaintiff encountered differed 
from the soil it expected to encounter based on a reasonable interpretation of the contract. That 
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is, whether the absence of “shelly sand” on the project site was a differing site condition. 
Plaintiff alleges they had expected to encounter what it characterized as “shelly sand,” or sand 
with 30-40% shell by weight, which would drain more efficiently than the soils they 
encountered. But “shelly sand” is not a term of art defined in the contract. The solicitation 
identified and generally described two types of soil contractors might encounter on the project 
site. “Type 1” soils: 

[A]re encountered at or near the existing ground surface and typically extend 
to depths of 12 feet below ground surface. They are commonly light to dark 
brown, or tan in color. These soils shall be used as compacted fill for 
embankments, access roads, backfill around structures, and other general fill 
areas.  

(PX014.438). “Type 2” soils: 

[C]onsist of tan, light grey or gray shelly sand material. Soil Type 2 material 
is typically encountered beneath the Soil Type 1 strata where the subsurface 
profile is undisturbed. Soil Type 2 material may be used within fill areas 
provided the Type 2 soils are a minimum of 3 feet from finished grade.  

(Id.). The solicitation provided that the contractor may use Type 1 and Type 2 soils from canal 
excavation as fill in the embankment provided those soils otherwise met the contract 
specifications, including moisture content. (PX014.439). The solicitation also provided an 
additional detailed description of the content of those soils.  

Soil Type 1: 

Soil Type 1 soils used as fill shall consist of soils classified as SM, SC, 
SPSM, or SP-SC in accordance with ASTM D 2487, or as approved by 
the Contracting Officer. These soils are generally light to dark brown, 
tan, or rust in color.  

Soil Type 1 soils shall have fines content (i.e., percent passing the U.S. 
No. 200 mesh sieve – ASTM D 1140) of seven percent or greater. If 
localized deposits of borrow soils having less than seven percent fines 
are encountered, they may be homogenously blended with other borrow 
soils to obtain a mixture having greater than seven percent fines and 
subsequently used as fill.  

Soil Type 1 soils shall have an organics content (ASTM D 2974) less 
than two percent, with no roots greater than ½ inch in diameter and 
longer than 12 IN.  

Soil Type 1 soils used as fill shall be free from trash, clods and rock 
pieces greater than 3 inches in maximum dimension. 

Soil Type 2:  
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Soil Type 2 shall consist of shelly sand material, which is typically 
encountered beneath the Soil Type 1 strata where the subsurface profile 
is undisturbed.  

Soil Type 2 soils used as fill shall consist of soils classified as SP, SP-
SM, and SM in accordance with ASTM D 2487, or as approved by the 
Contracting Officer. These soils are generally tan, light gray or gray in 
color.  

Soil Type 2 soils shall have an organics content (ASTM D 2974) less 
than two percent, with no roots greater than ½ inch in diameter and 
longer than 12 IN.  

Soil Type 2 soils used as fill shall be free from trash, clods and rock 
pieces greater than 3 inches in maximum dimension. 

(PX014.440–41). These hyper-technical definitions reference the American Society for Testing 
and Materials D2487 Unified Soil Classification System in explaining fines and organics content 
in soil. (See PX033 (ASTM D2487-06E1 provided a “system for classifying mineral and organo-
mineral soils for engineering purposes[.]”)): 

 

Phillips & Jordan, Inc. v. United States, 15-1301 Trial Exhibit: PX033.002 
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ASTM also provides that the group names and symbols may be used to describe other 
materials, such as shale, claystone, shells, etc. (PX033.009). That information may also be 
included in the description. However, the soil classification system still applies based on particle 
size and plasticity characteristics. (Id.). For example, the classification system provides that 
material with 65% broken shells, 31% sand, and 4% fines would be classified as “Poorly Graded 
Gravel with Sand (GP).” The prefixes and suffixes of the abbreviated soil classification symbols 
do not include “with shell” or “shelly.” (PX033.011). Thus while “shell” can be used to describe 
the nature of the material, describing soil as “shelly” does not inform the particle content or the 
classification of the soil.  

The solicitation spells out exactly what is considered to be Type 2 soil according to its 
ASTM classification: “Soil Type 2 soils used as fill shall consist of soils classified as SP, SP-
SM, and SM in accordance with ASTM D 2487, or as approved by the Contracting Officer.” 
(PX014.440–41). “SP” refers to “poorly graded sand,” “SM” refers to “silty sand,” and “SP-SM” 
refers to “poorly graded sand” with some silt content. (PX033). Each of those classifications 
refers to a specific range of “fines” within the material, referenced in the fourth column from the 
left. (Id.). The fines and particle content of soil determines the degree to which the soil drains or 
holds moisture, and the effort required to achieve compaction of the embankment to the contract 
specifications. (Eastman, TR at 235:20–236:7, 409:14–18; Riley, TR at 969:23–970:24; Orr, TR 
at 509:12–24). “Shelly sand” is not a term defined by either the ASTM or the contract 
specifications.  

Moreover, the Army Corps provided detailed information about the soil content at and 
around the project site. In 2005 and 2006, the Army Corps conducted seventeen soil borings 
along the canal. (PX015).4 Drawing No. C1001 identifies the locations where the Army Corps 
took each of the borings. (PX015.039). Other related drawings include a summary of the soil 
analysis performed on the seventeen borings.5 (PX015.040–42 (Drawing Nos. C1002, C1003, & 
C1004)). Those drawings, including the summarized soil analysis, were included as part of the 
solicitation and the contract. (PX014.176). 

The Army Corps also created a site characterization report with more detailed soil 
analysis for the three borings drilled in 2005. (PX002). The solicitation and contract referenced a 
second site characterization report—the “C-44 Geotechnical and Geologic Site Characterization 
Report (posted as a separate document)” as “available for inspection[.]” (PX014.213 (the “Final 
Site Characterization Report”)). That Final Site Characterization Report contained all the 
information from the 2005 borings report (PX002) plus aggregated data from the fourteen 
borings taken in 2006. (PX007 (Final Site Characterization Report)). The Final Site 
Characterization Report generally characterized the subsurface soil content. (PX007.197–200). 
Generally, it stated that there were three informal units of soil leveled under the project site. (Id.). 
“Unit A” material was described as “predominantly brown to gray sand and silty sand[.]” 
(PX007.197). Just below that, “Unit B” material was described as “predominantly gray clayey 

 

4 Although PX015 is marked as “PX 14,” the parties referenced and introduced this document as 
Plaintiff’s Exhibit 15. (Colloquy, TR at 174:11–22).  

5 The summaries contained in the drawings are known as “stick logs.” 
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sand[.]” (Id.). And just below that, “Unit C” was described as “largely a mixture of gray fine 
sand and/or silty sand with variable shell content, with some intervals being mostly shell, and 
with some cemented fragments and limestone.” (Id.). The Final Site Characterization Report 
went on to emphasize that the concentration of shell varied by location and cited to the boring 
logs for further information. (PX007.198). The Final Site Characterization Report was referenced 
as a part of the specifications in the solicitation and contract. (PX014.213). In summary, the 
drawings and summaries, as well as detailed data from all seventeen borings, were either 
included or referenced as part of the contract specifications. (See PX207). None used the 
colloquial “shelly sand.” (See also PX15.040).  

Daniel Eastman, the President of OSI, reviewed the drawings while preparing OSI’s 
prime bid for the contract. (Eastman, TR at 347:7–349:5). Prior to bidding, Mr. Eastman 
understood the drawings as demonstrating that seventeen soil borings were taken along the 
project site. (Id. at 348:17–349:5, 352:16–22). Mr. Eastman does not recall requesting the 
detailed boring logs from the bores referenced in the drawings prior to bidding, despite knowing 
those logs were available. (Id. at 355:5–15).  

B. Prime and Subcontract Bids for Excavation and Embankment 

Phillips & Jordan prevailed over thirteen other bidders to receive the Army Corps’ $32.4 
million prime contract for the project. (PX276). OSI also submitted a bid for the prime contract. 
(PX276.006). In preparing its prime contract bid, Phillips & Jordan had planned to self-perform 
the excavation and embankment work in CLIN 0005. (DX007). Phillips & Jordan’s prime bid for 
CLIN 0005 contemplated performing excavation at $2.00 per cubic yard and embankment at 
$1.80 per cubic yard—totals of $4,456,000 and $3,544,200 respectively. (PX276.003). OSI’s 
prime bid for CLIN 0005 contemplated performing excavation at $2.50 per cubic yard and 
embankment at $1.57 per cubic yard—totals of $5,570,000 and $3,091,330 respectively. 
(PX276.005).  

The United States’ expert, Stephen Weathers, analyzed the fourteen prime bids 
contractors submitted for excavation and embankment.6 (Weathers, TR at 1066:9–1067:8). The 
average bid for CLIN 0005 contemplated $4.41 per cubic yard for excavation and $2.68 per 
cubic yard for embankment. (Id. at 1067:14–1068:19). Mr. Weathers credibly concluded that, in 
comparing the average bid to OSI’s bid, OSI’s prime bid was “unreasonably low[.]” (Id. at 
1068:15–19).  

After Phillips & Jordan was awarded the prime contract, it solicited bids to subcontract, 
among other things, the excavation and embankment work in CLIN 0005. (See PX038; DX002). 
OSI bid to perform CLIN 0005 under a subcontract with Phillips & Jordan, contemplating 

 

6 Mr. Weathers is a licensed Professional Engineer. (Weathers, TR at 1033:9–25). As a civilian 
in the United States Navy, he administered and managed construction contracts before his 
consulting career. (Id. at 1031:15–1033:8). He has extensive experience analyzing modified total 
cost claims and has testified as an expert witness ten times. (Id. at 1034:10–24). The Court 
certified Mr. Weathers as an expert in construction damages including modified total cost 
analysis. (Id. at 1035:15–18, 1055:25–1056:25). 
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performing excavation at $1.86 per cubic yard and embankment at $0.56 per cubic yard. 
(PX038.016). OSI’s subcontract proposal was dramatically and unreasonably lower than its 
prime contract bid for the same scope of work. (Compare PX276.005 ($2.50 for excavation and 
$1.57 for embankment) with PX038.016 ($1.86 for excavation and $0.56 for embankment)). 
Phillips & Jordan accepted OSI’s subcontract bid, resulting “in a significant buy-out savings” to 
Phillips & Jordan because it had contracted with the Army Corps to perform this work at a 
higher cost per cubic yard. (DX007). OSI’s subcontract bid was also conspicuously lower than 
other subcontract cost proposals. For example, Devland Site, Inc., an experienced construction 
firm, offered to perform the subcontracted work at $3.00 per cubic yard of excavation and $3.25 
per cubic yard of embankment. (DX002.002). Chandler Construction and Development Inc. 
offered to perform the subcontracted work at $1.94 per cubic yard of excavation and $1.92 per 
cubic yard of embankment. (DX002.006).  

One explanation for OSI’s significantly discounted cost proposals is the assumptions OSI 
made with respect to the content of the soil it expected to encounter. For example, despite the 
project specifications requiring excavation “in the wet”—i.e., excavation of soil that was 
saturated with water—OSI’s proposals contemplated only needing to handle material once, 
failing to anticipate that any drying would be necessary. (Eastman, TR at 408:18–24, 409:10–
13). However, the soil OSI excavated held excessive moisture so, using heavy equipment, OSI 
spread the soil and aerated it by using a disk, thereby reducing the moisture content.  (Id. at 
247:11–248:13). If the soil had not contained excessive moisture, OSI could have loaded it 
directly after excavation into dump trucks and then compacted it with a bulldozer at its final 
destination. (Id.). Put differently, because of the high moisture content, OSI had to handle the 
soil twice—once during excavation from the canal to where it was spread to dry, then a second 
time to its final destination on the embankment. (Id. at 410:8–411:9). This double action greatly 
increased OSI’s actual costs relative to its expected costs. (Id. at 248:11–13). 

OSI was aware that the contract specifications contemplated that disking might be 
necessary to achieve the required moisture content. (Id. at 411:12–414:8; see also PX014.443). 
However, Mr. Eastman characterized that part of the specifications as “boilerplate.” (Eastman, 
TR at 411:12–414:8). Based on Mr. Eastman’s mistaken understanding and expectations 
regarding the content of the soil OSI would encounter, he did not expect disking to be necessary 
to achieve the required moisture content. (Id.). In contrast, at least one other bidder contemplated 
the need to handle the material twice. Ceres Environmental Services, Inc. (“Ceres”), a competitor 
of OSI and Phillips & Jordan, emailed Phillips & Jordan after Ceres’s prime contractor bid 
debriefing regarding the discrepancy between the two companies’ costs proposals in CLIN 0005. 
(DX012; Orr, TR at 525:1–530:17).7 Ceres noted that its bid and Phillips & Jordan’s were nearly 
identical, except with respect to CLIN 0005, for which Ceres bid higher on the expectation that 
Ceres would have to handle the material twice to disk and dry it. (Orr, TR at 525:18–527:19). 
Phillips & Jordan characterized this as “useful info,” but discounted it due to other assumptions 
Ceres had made about dewatering before excavation and the fact that Ceres was a competitor. 

 

7 DX012 was only partially admitted. Mr. Weathers’ resume and emails from Ceres to Phillips & 
Jordan, forwarded internally, were both admitted. (See Colloquy, TR at 1033:11-15, 524:20-23). 
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(Id. at 525:1–530:17). Ceres’s prime bid—$4.70 for excavation and $3.15 for embankment—was 
higher than the average bid. (PX276.001). 

OSI’s expectations and assumptions regarding its bid pricing were almost solely based on 
its interpretation of the term “shelly sand” mentioned in the contract specifications, but not 
within the bore sample reports or the Unified Soil Classification System referenced in the 
specifications. (Eastman, TR at 341:20–343:3). OSI expected, based on its own interpretation of 
the contract specifications, that it would encounter sand with 30–40% shell content by weight. 
(Id. at 342:5–17). OSI’s assumptions and interpretation of the non-specific term “shelly sand” 
were informed by Mr. Eastman’s experience with a separate project in the same general 
geographical area—a private project known as “B-Lake”—completed several years before the C-
44 Reservoir project began. (Id. at 406:18–407:6). Notably, the B-Lake project differed in 
several respects; chiefly, it involved excavating wet material and creating a soil material 
stockpile after some dewatering. (Id. at 407:7–408:10). The objective was to deepen a lake and 
preserve the excavated material for use on other projects. (Id. at 181:13–183:4). OSI 
characterized the material it excavated for the B-Lake project as “shelly sand,” though it is 
unclear whether OSI or any other party performed soil analysis for B-Lake. (Id. at 181:10–
182:2). As the United States was not involved in the B-Lake project, it did not characterize the 
soil for that project as “shelly sand” or otherwise. The B-Lake project did not involve 
construction of an embankment or moisture control specifications for the excavated material. 
(See Eastman, TR at 195:1–5 (“[I]t’s a stockpile, which means it doesn’t get compacted. 
[There’s] no quality control, no densities [requirement], nothing like that. [The soil is] just 
pushed into a pile.”)). OSI performed excavation on the B-Lake project at $0.50 per cubic yard. 
(PX028). OSI also performed loading, hauling, and stockpiling at $1.95 per cubic yard. (PX027; 
Eastman, TR at 194:9–195:5). OSI performed the B-Lake project on a $3.3 million contract, 
grossing nearly $900,000 in profit. (Eastman, TR at 200:40–20). OSI’s successful performance 
on the B-Lake project just a few miles away influenced its analysis of the C-44 Reservoir Project 
insofar as OSI expected that the material would be similar.  

C. Material Imbalance 

Plaintiff’s second set of claims depends on its assertion that it was undercompensated for 
a material fill imbalance differing site condition. Approximately nine months after retaining OSI 
on the subcontract, Phillips & Jordan notified the Army Corps of an alleged differing site 
condition and defective specification due to “a shortage of fill material generated from the Intake 
Canal Excavation[.]” (PX127). The Army Corps investigated Phillips & Jordan’s claim and 
confirmed the material imbalance. (PX323). In January 2014, the Army Corps issued a Price 
Negotiation Memorandum confirming the imbalance and entered a negotiated settlement with 
Phillips & Jordan, extending the time for performance by 114 days and compensating Phillips & 
Jordan. (PX323.002). The Price Negotiation Memorandum acknowledged that after over a year 
and a half of protracted negotiations, costs of overhead and out of sequence work had 
compounded. (Id.). However, the settlement addressed “all known cost elements associated with 
[the material imbalance] except for alleged costs incurred by the contractor prior to the 
Government recognizing the issue and Requesting a Proposal for the Changed Work.” (Id.). The 
Army Corps had previously, in September 2012, acknowledged the issue. (PX323.005). The 
Army Corps memorandum reflected that another REA remained pending on that matter. 
(PX323.002).  
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On January 27, 2014, the Army Corps and Phillips & Jordan (represented by Lin Riley) 
executed Contract Modification P00022, increasing the contract amount by $4,857,756.55. 
(PX243.002). Some of the compensation from Contract Modification P00022 was passed 
through Phillips & Jordan to OSI as the subcontractor. (Id.). The parties understood that the 
adjustments to time and price reflected “all credits due the Government and all debits due 
[Phillips & Jordan].” (PX243.003). It constituted “compensation in full on behalf of the Contract 
and its Subcontractors and Suppliers for all costs and markups directly or indirectly attributable 
for the change ordered, for all delays related thereto, for all extended overhead costs, and for 
performance of the change within the time frame stated.” (Id.). Again, the modification 
acknowledged that another REA (Serial Letter H-0076) remained pending, and the modification 
did not include costs associated with that REA. (Id.).  

Serial Letter H-0076 forms the basis of Plaintiff’s claims with respect to the allegedly 
uncompensated material imbalance. The origin of that letter relates to what the Court previously 
discussed as Phillips & Jordan’s first REA in response to the Army Corps’ contract scope 
modification, totaling $5,461,937.87—most of which would be passed through to OSI. (See 
JSOF ¶¶ 4–5). OSI submitted that REA to Phillips & Jordan (PX217) and, on June 17, 2014, 
Phillips & Jordan certified it as a pass-through claim and submitted it to the Army Corps. 
(PX219; PX248). Phillips & Jordan’s certified claim sought $4,806,162.67 on behalf of OSI, 
alleging that the contract specified that canal excavation resulted in a shortfall of 700,000 cubic 
yards of material necessary to build the embankment. (PX252.001). Phillips & Jordan sought 
cost impacts OSI allegedly incurred due to increased haul distances and OSI’s costs to stockpile 
and move Type 1 material “out of sequence,” both compounded by the need to move more 
material than the contract specified. (Id.; PX217.006 et seq.).  

One of the main issues underlying OSI’s assertions in Phillips & Jordan’s claim is OSI’s 
allocation of “Type 1” and “Type 2” soils excavated from the canal. Type 1 soils were 
“encountered at or near the existing ground surface” and extended down approximately twelve 
feet. (PX014.438–439). Type 2 soils were typically encountered “beneath the Soil Type 1 
strata[.]” (Id.). The contract specified that the contractor may, but was not required to, use both 
Type 1 and Type 2 soils to fill the embankment, so long as at least the top three feet of the 
embankment was Type 1 soil. (Id.). Therefore, importantly, the embankment could be 
constructed entirely of Type 1 soil according to the contract specifications. Alternatively, the 
contractor could utilize Type 2 soils for fill, then “cap” the top three feet of the embankment with 
Type 1 soils. OSI chose the latter option. (Eastman, TR at 273:5– 274:6). OSI began excavating 
the Type 2 soils adjacent to the embankment area, a haul distance of approximately 500 feet, 
while setting aside the Type 1 surface soil to use on the top three feet of the embankment. (Id. at 
274:2–13). OSI started on the south end of the canal and worked in 1000-foot sections, moving 
north. (PX252.002).  

However, OSI quickly ran out of Type 2 soil adjacent to the embankment area in-
progress and began excavating sections further and further north to retrieve Type 2 soil to fill the 
embankment. (Id. at 274:14–275:8). Therefore, OSI’s haul trucks had to travel ever-increasing 
distances (eventually up to 6000 feet) to place the excavated Type 2 material in the embankment. 
(Id.). Placing the Type 1 surface soil aside caused OSI to have to work out of sequence, 
increasing equipment costs while leaving more of the project area exposed to weather; 
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furthermore, the increased haul distances meant increased costs to maintain haul roads. (Id. at 
275:13–276:8).  

The Court understands OSI’s strategy to have inadvertently created a (fatally flawed) 
excavation scheme requiring ever-further excavation of Type 2 soil. The acknowledged material 
shortage compounded OSI’s predicament because, as each section of excavation yielded less 
material than necessary to complete the adjacent embankment, OSI was forced to incorporate 
more and more sections of excavation to complete a single section of embankment. The ultimate 
downfall of the strategy was accelerated by OSI’s choice to set aside the Type 1 soil for use as 
the embankment cap, reducing the amount of embankment material OSI yielded in each section 
of excavation. 

The Army Corps Contracting Officer denied Phillips & Jordan’s pass-through claim in 
Serial Letter H-0076 on October 31, 2014. (PX252). The Contracting Officer reasoned that, since 
the embankment could have been constructed entirely of Type 1 material, a shortage of Type 2 
material did not lend merit to a defective specification claim. (PX252.009). In other words, if the 
contractor was not required to use Type 2 material, there was no reason to mine Type 2 material 
increasingly further north and, therefore, OSI had no basis to claim cost impacts as a result of 
those self-imposed longer haul distances. (PX252.003, .009). The Contracting Officer also stated 
that OSI’s claim—that because of the material shortage/imbalance there was not sufficient 
material to build the embankment to the required elevations—“was in fact a true statement and . . 
. was resolved via [M]odification P00022[.]” (PX252.009).  

As it turns out, after receiving additional compensation under Modification P00022, 
Phillips & Jordan withheld from OSI part of the amount for which Phillips & Jordan billed the 
Army Corps for excavation and embankment under CLIN 0005. (Riley, TR at 946:23–950:8).8 
Despite OSI performing CLIN 0005 excavation and embankment work under a subcontract with 
Phillips & Jordan, Phillips & Jordan retained part of the Army Corps’ compensation for that 
work resulting in an increase to Phillips & Jordan’s profit margin on this contract. (Id. at 953:19–
21). Furthermore, until OSI’s retention of Lin Riley, a former Phillips & Jordan employee, as an 
expert witness, Mr. Riley’s opinion was that Phillips & Jordan “was successful in securing 
additional funds to cover the cost for all of the issues which resulted in additional work and the 
extension of the project complete date.” (Id. at 929:6–930:24; PX294.002). At trial, Mr. Riley 
attributed that prior opinion to a “mistake.” (Riley, TR at 929:14–24).  

D. Changes to Claimed Damages 

Plaintiff changed its damages theory before, during, and after trial. Plaintiff filed this 
action on November 2, 2015, originally seeking $4,806,162.67 in damages—an amount 

 

8 Lin Riley is a former Vice President of Phillips & Jordan and was the Project Executive for the 
C-44 Reservoir Project. (PX294). He was tendered by Plaintiff as both a fact and an expert 
witness, though at times the defining line between those two roles became unclear. The Court 
accepted Mr. Riley as an expert on several distinct issues and excluded him on others. (Colloquy, 
TR at 580:11–585:20).  
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consistent with Phillips & Jordan’s certified claim. (Compare Compl., ECF No. 1 with 
PX252.001). With leave of Court, Plaintiff amended its complaint to seek $4,653,512.68 in 
damages instead. (2d Am. Compl. at 1). At trial, OSI no longer believed that amount to be 
accurate. (Eastman, TR at 396:18–25). Plaintiff’s own expert regarding damages, Paul Britton, 
could not recall the number of times Plaintiff had changed its damages calculation. (Britton, TR 
at 74:7–22).9 Mr. Britton was not involved in calculating the damages Plaintiff presented in its 
pre-trial brief which, again, differed from the previous calculations. (Id. at 75:16–76:2). 
Plaintiff’s Pre-Trial Brief calculated damages as “at least $2,505,000” for Phillips & Jordan, for 
which it intended to pass “at least $2,188,901” through to OSI. (Pl.’s Pre-Trial Brief at 15, ECF 
No. 121 (emphasis in original)). To summarize, disregarding the multiple iterations in damages 
calculations prior to trial, Plaintiff posited at the beginning of trial that its damages were 
approximately $2.1 million less than when it filed its Amended Complaint and approximately 
$2.3 million less than the claim presented to the Army Corps. 

At trial, Plaintiff’s damages calculations shifted yet again (interestingly enough) during 
Plaintiff’s cross-examination of the United States’ damages expert. (Weathers, TR at 1238:13–
1245:18). The damages calculation Plaintiff seemed to arrive at during trial was $2,720,174, 
exclusive of markups for Phillips & Jordan. (Id. at 1245:9–17). Finally, in its Post-Trial Brief, 
Plaintiff requested $2,461,977 for Phillips & Jordan. (Pl.’s Post-Trial Brief at 40). However, this 
amount purports to be the sum of OSI’s alleged damages—$2,179,083—and Phillips & Jordan’s 
“markups”—$314,456—but it is not. (Id.). That arithmetic is inexplicably erroneous, and 
therefore, Plaintiff’s ultimate damages figure is erroneous.  

Mr. Eastman, president of OSI, was unable to quantify OSI’s damages at trial. (Eastman, 
TR at 417:14–420:2). Mr. Weathers, the United States’ expert on damages, testified that in 
preparing his expert opinion that OSI’s cost calculations were not reasonable, he had received “at 
least eight iterations to the claim . . . each with different flaws and oversights.” (Weathers, TR at 
1131:1–14). He also testified that he had not seen a damages model “that [was] based upon 
reasonable assumptions that are supported by the project record.” (Id.). Mr. Weathers helpfully 
presented several different scenarios, using average bids for both the prime contract and the 
subcontract as benchmark “reasonable” bid prices.10 His methodology essentially compared 
OSI’s claim, as presented, to hypothetical scenarios in which OSI had submitted a “reasonable 
bid” in line with the average bidder. (Id. at 1248:8–1251:60). Mr. Weathers also used both 
Phillips and Jordan’s and OSI’s prime bids as a benchmark “reasonable bid.” (Id. at 1250:9–20). 
Each of these iterations, comparing OSI’s actual claim to its hypothetical claim had it submitted 
a reasonable bid, resulted in a negative damages number. (Id. at 1250:9–20, 1251:8–15, 1258:9–
22, 1260:24–1261:11).  

 

9 Plaintiff tendered Mr. Britton as an expert on “the reasonableness of [OSI’s] . . . subcontract 
estimate.” (Colloquy, TR at 64:21–65:8).  
 
10 As described previously, the average prime bid for CLIN 0005 contemplated $4.41 per cubic 
yard for excavation and $2.68 per cubic yard for embankment. (Weathers, TR at 1067:14–
1068:19).  
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III. Conclusions of Law 

Before addressing the merits of OSI’s claim, emphasis on the Court’s rules is warranted. 
The briefing requirements of the Court are not onerous. Generally, RCFC 5.4 outlines the 
minimal requirements, i.e., “[a] brief or memorandum must be compact, concise, logically 
arranged, and free of burdensome, irrelevant, immaterial, and scandalous matter.” The same rule 
generally requires inclusion of a table of contents, a table of cited legal authorities, a statement of 
the questions presented, a statement of the case, and a clear statement of the arguments. These 
nominal requirements promote the goals announced in RCFC 1: “to secure the just, and 
inexpensive determination of every action and proceeding.”  

Of equal import, briefing should inform the Court of the relevant issues, applicable law, 
and the facts or expert opinions deemed necessary to effectively enlighten and persuade the 
Court. While no brief (or court opinion for that matter) is without error, casual disregard or 
wholesale non-compliance with the rules places the authoring party at unnecessary risk. Often, 
minor errors are easily overlooked. A reviewing court can easily discern a party’s arguments and 
the facts within the evidentiary record which support those arguments. But the significance of 
sufficient citation to the evidentiary record cannot be overstated. Failure to accurately cite to 
case law and the record invokes the oft-repeated adage: “[j]udges are not like pigs, hunting for 
truffles buried in briefs.” United States v. Dunkel, 927 F.2d 955, 956 (7th Cir. 1991). In rare 
cases, briefing deficiencies significantly impair the Court’s role in conducting extensive 
consideration of the issues.  

When confronted with briefing issues, a court may resort to one of three approaches. The 
first approach is by far the most common. A court may ignore the deficiency entirely. Am. Farm 
Lines v. Black Ball Freight Serv., 397 U.S. 532, 539 (1970) (“[I]t is always within the discretion 
of a court or an administrative agency to relax or modify its procedural rules adopted for the 
orderly transaction of business before it when in a given case the ends of justice require it.”); but 
see D.L. Auld Co. v. Chroma Graphics Corp., 714 F.2d 1144, 1152 (Fed. Cir. 1983) (“Strict 
compliance with local procedural rules is, of course, always desirable.”). Given that most errors 
are minor and do not impair the Court’s ability to identify issues and the portions of the record 
that either support or undercut proposed factual findings, this approach is normally the best, most 
efficient option. Chief among its attributes, by avoiding unnecessary delay, consideration of the 
merits with disregard for negligible briefing deficiencies speeds disposition of the issues. This is 
particularly true where the Court is sitting as a trier of fact and is somewhat dependent on its own 
recollection of trial events.  

Alternatively, a court may refuse to accept a deficient brief, order the brief corrected, and 
defer consideration of the merits until the filing of a compliant brief. Uniloc 2017 LLC v. Apple, 
Inc., 964 F.3d 1351, 1363 (Fed. Cir. 2020) (“A [trial] court does not abuse its discretion simply 
because it elects to strictly enforce its local procedural rules.”). This option is also attractive: it 
reinforces the importance of compliance with the Court’s rules, and when the deficiency can be 
quickly corrected (e.g., omission of a table of authorities), does not unnecessarily prolong 
consideration of the issues.  

In extreme cases, a court may instead impose the harshest sanction, striking entirely the 
offending brief or dismissing the offending party’s claim. RCFC 5.4(a)(1) (“The court may 
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disregard a brief or memorandum that fails to comply with this rule.”); RCFC 41(b) (“If the 
plaintiff fails to prosecute or to comply with these rules or a court order, the court may dismiss 
[with prejudice] on its own motion[.]”).  

Here, Plaintiff’s non-compliance with baseline rules and established norms are not of the 
normally-encountered de minimis variety.11 Before accepting Plaintiff’s memoranda as tendered, 
the Court considered each of the alternatives described above. Striking the deficient brief without 
leave to file an amended corrected brief would be entirely too severe especially given that the 
Court can still, despite the deficiencies, identify the thrust of the arguments. Striking the 
offending brief with leave to refile is also inappropriate. Post-trial briefing exceeded 90 days. 
And as the Court has noted previously, this litigation has been plagued by delay. Prior to the 
post-trial extensions mentioned above, in six years of litigation, the Court has granted more than 
20 extensions or enlargements of time at the parties’ request. Given the types and numerosity of 
deficiencies that appear in the briefing, the Court has little confidence that anything short of an 
extended enlargement to permit the filing of a correct, adequately formatted, and supported brief 
would be sufficient. By accepting the brief, and addressing the merits of the claims, the Court 
again emphasizes the unnecessary risk attendant to disregard of the rules: even where a court 
accepts a deficient brief, presentation of a flawed or imperfect evidentiary record deprives the 
brief of much of its persuasive potential. Cf. Bishop v. Smith, 112 F. Supp. 3d 1231, 1247 (N.D. 
Okla. 2015) (recognizing that, when courts consider an attorney’s entitlement to fees, “[a]ccurate 
numbering, citations” and organization are important components of a lawyer’s brief, and when 
defects “lead[] a court astray, [it] sets a tone of carelessness” and impacts credibility.); see also 
Alexander v. F.B.I., 186 F.R.D. 188, 191 (D.D.C. 1999) (“Attorneys do their own clients a 
disservice—by losing credibility with the court—when they fail to accurately represent facts and 
then base their legal arguments on these inaccuracies.”).  

Turning now to the merits, the Court notes that: “[a]lthough differing site conditions and 
defective specifications claims are distinct in theory, they collapse into a single claim under facts 
such as these, where the alleged defect in the specification is the failure to disclose the alleged 

 

11 The Court’s rules require, among other things, a table of authorities, a statement of the 
questions presented, an argument which references the points of law and fact, and the authorities 
relied upon. RCFC 5.4(a)(2). In this instance, Plaintiff’s Post-Trial Brief Table of Authorities 
consists of seven case citations, each supposedly appearing on the first page of the memorandum 
when none of those cases appear on page one. Citations to the cases and other authorities 
appearing in the remaining 39 pages of the memorandum are completely absent from the Table 
of Authorities. Of the case citations which do appear within the text of the memorandum, eight 
lack completed citations. (See e.g., Pl.’s Post-Trial Brief at 33 (“Ace, 70 Fed. Cl. at ___ citing 
?”)). The brief omits over 100 record cites (see, e.g., Pl.’s Post-Trial Brief at 4 n.17 (“Orr, __, tr. 
__; Riley __, tr. __.”)). This deficiency challenges the Court to create a sufficient evidentiary 
record to support the arguments presented. Again, that is not the Court’s role. Moreover, though 
the underlying claims involve significant sums which would be paid by taxpayers, Plaintiff’s 
brief contains multiple erroneous mathematical calculations, though admittedly some are merely 
transpositional. (See, e.g., Pl.’s Post-Trial Brief at 26 (¶ 104 erroneously asserting that 
$12,118,896 minus $9,915,898 equals $2,203,088), 28 (¶ 109 erroneously asserting that 
$12,118,896 minus $9,939,903 equals $2,179,083)). 
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differing site condition.” Comtrol, Inc. v. United States, 294 F.3d 1357, 1362 (Fed. Cir. 2002). 
Here, the facts of Plaintiff’s claims are so intertwined that the Court looks to the differing site 
conditions clause of the contract and the case law under that clause. See Meridian Eng’g Co. v. 
United States, 885 F.3d 1351, 1361 (Fed. Cir. 2018). 

A contractor bringing a differing site condition claim must prove, by a preponderance of 
the evidence, four elements. Renda Marine, Inc. v. United States, 509 F.3d 1372, 1376 (Fed. Cir. 
2007) (“The contractor must then prove by a preponderance of the evidence that the conditions 
encountered during the contract performance differed materially from the conditions indicated in 
the contract”). First, the plaintiff “must prove that a reasonable contractor reading the contract 
documents as a whole would interpret them as making a representation as to the site conditions.” 
Int’l Tech. Corp. v. Winter, 523 F.3d 1341, 1348 (Fed. Cir. 2008). “Second, the contractor must 
prove that the actual site conditions were not reasonably foreseeable to the contractor, with the 
information available to the particular contractor outside the contract documents[.]” Id. at 1349. 
The second element is one of the contractor’s “reasonable reliance” on its own interpretation of 
the contract terms. Renda Marine, Inc., 509 F.3d at 1376 (“[T]he contractor must demonstrate 
that the conditions encountered were not reasonably foreseeable in light of all information 
available to the contractor when bidding, that the contractor reasonably relied upon its original 
interpretation of the contract[.]”). “Third, the contractor must prove that the particular contractor 
in fact relied on the contract representation.” Winter, 523 F.3d at 1349. “Fourth, the contractor 
must prove that the conditions differed materially from those represented and that the contractor 
suffered damages as a result[.]” Id. The first element involves a question of law; the remaining 
three elements involve questions of fact. Id.  

A. Plaintiff failed to demonstrate the presence of a differing site condition with respect 
to the soil content.  

Plaintiff contends that the contract specifications represented that, in performing wet 
excavation of the soil strata below an elevation of twelve feet, the contractor would encounter 
Type 2 soil. (Pl.’s Post-Trial Brief at 12). That is indisputably true. (PX014.438–39, .440–441). 
Plaintiff also argues that a reasonable person reading the contract documents would interpret the 
soil identified as “Type 2” to mean “shelly sand,” defined as material with 50% sand and 30% 
shell by weight. (Id. at 13). The Court disagrees.  

The contract specifications made very explicit representations as to the content of the soil 
material contractors could expect to encounter. While the specifications did use the word “shelly 
sand” to describe the soil generally, the specifications offered precise definitions of what it 
meant by “Type 2 Soil.” That distinction is critical. The specification provided a definition that 
referenced the Unified Soil Classification System standards. (PX014.440–41). Despite Plaintiff’s 
urging that the Unified Soil Classification System “has the effect” of defining shelly sand (Pl.’s 
Brief at 13), it does no such thing. As previously explained, the prefixes and suffixes of the 
abbreviated soil classification symbols do not include “with shell” or “shelly.” (PX033.011). 
Thus while “shell” can be used to describe the nature of the material, describing soil as “shelly” 
does not inform the particle content or the classification of the soil and thus the term “shelly 
sand” has no technical definition under the referenced classification system.  
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Moreover, the contract explicitly defined Type 2 soil and its consistency. The 
specifications stated: “Type 2 soils used as fill shall consist of soils classified as SP, SP-SM, and 
SM in accordance with ASTM D 2487, or as approved by the Contracting Officer.” 
(PX014.440–41). SP, SP-SM, and SM are specifications for soil material that precisely describe 
the particle and fines content that contractors could expect in the soil. (Id.; PX033.002). Even if 
“shelly sand” generally described the Type 2 soil content, the more specific definitions—SP, SP-
SM, and SM—control. See Hometown Financial, Inc. v. U.S., 409 F.3d 1360, 1369 (Fed. Cir. 
2005) (“Our precedent establishes as a principle of contract interpretation that a specific contract 
provision will control over a general contract provision.”).   

Finally, and perhaps most convincingly, the contract specification provided actual soil 
analysis from which contractors could set their expectations for the project. (PX015; PX014.176; 
PX002; PX007). The Final Site Characterization Report, referenced as part of the project, did not 
provide a representation of shell content with respect to Type 2 material. (PX007). It simply 
stated that concentration of shell varied by location and directed contractors to examine the 
borings and the analysis of the soil. (PX007.197–198). Mr. Eastman reviewed the drawings that 
contained this information and understood where to find the detailed soil analysis but did not 
review that analysis prior to bidding. (Eastman, TR at 347:7–349:5, 348:17–349:5, 352:16–22, 
355:5–15). Failure to do so is significant. Instead of relying on the soil analysis from the Project 
site, Mr. Eastman relied on his experience with the B-Lake project. (Id. at 406:18–407:6). As 
described above, that project was materially different from the C-44 Reservoir Project. Any 
reliance on the B-Lake project and the soil encountered there was objectively unreasonable given 
that the contract specifications included more relevant information and a detailed soil analysis. 
Plaintiff’s assumption, that the site conditions for the C-44 Reservoir Project would be similar to 
B-Lake, was not the product of detailed comparative analysis, it was simply a miscalculation for 
which Plaintiff bears responsibility. See Weeks Dredging & Contracting, Inc. v. United States, 13 
Cl. Ct. 193, 219 (1987), aff’d, 861 F.2d 728 (Fed. Cir. 1988) (while a miscalculation, “i.e., the 
assumption of a perceived fact which proved erroneous[,] [is] unfortunate, nevertheless, it is a 
risk for which only the contractor must assume responsibility.”).  

Consequently, the Court concludes that Plaintiff cannot succeed on its differing site 
condition claim with respect to the soil content because it cannot prove either of the first two 
elements of such a claim. First, a reasonable contractor, looking at the contract specifications for 
Type 2 soil, would not read that specification as providing a representation that contractors could 
expect to encounter 30% shell content by weight. Second, Plaintiff cannot show reasonable 
reliance on its own interpretation of the contract specifications with respect to soil content. The 
actual soil analysis of the C-44 Reservoir Project site was included with the specifications. 
Plaintiff simply miscalculated by either discounting or ignoring the soil analysis contained or 
referenced in the contract in favor of its own unscientific perceptions developed through 
experience on another project. Any reliance on the conditions at B-Lake was unreasonable given 
the information Plaintiff had at its disposal. These first two elements are indispensable to a 
differing site condition claim; therefore, the Court need not examine the remaining elements. The 
United States is entitled to judgment on Plaintiff’s Second Amended Complaint Counts III and 
IV.  
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B. Plaintiff has failed to demonstrate entitlement to damages with respect to the material 
imbalance. 

Plaintiff also alleges a differing site condition and defective specification with respect to 
a material fill imbalance. (2d Am. Compl. at ¶¶ 14–33). The United States concedes the 
existence of a differing site condition with respect to that imbalance. (See, e.g., Def.’s Post-Trial 
Brief at 16). However, the United States maintains that the imbalance was previously 
acknowledged by the Army Corps and Plaintiff was fully compensated for that imbalance in 
Contract Modification P00022. (Id.). Plaintiff urges that Modification P00022 provided 
incomplete relief for costs OSI incurred due to increased haul distances, out of sequence work, 
and other related activities. (Pl.’s Post-Trial Brief at 9–10). Although the United States has 
acknowledged the differing site condition, Plaintiff’s claim must still fail because it does not 
demonstrate entitlement to additional compensation. See Winter, 523 F.3d at 1349 (“the 
contractor must prove that the conditions differed materially from those represented and that the 
contractor suffered damages as a result[.]”) (emphasis added). Because Plaintiff cannot show 
additional damages, the United States is entitled to judgment.  

Although the Court sympathizes with Plaintiff’s plight with respect to the interrelated 
problems of a recognized material fill imbalance and the cost of increased haul distances, out of 
sequence work, and other costs, the Court has no basis to determine that the Army Corps bears 
responsibility for those expenses. Plaintiff chose a method of building the embankment that was 
certainly allowed but proved to be inefficient. (Eastman, TR at 273:5– 274:6, 274:2–13). The 
terms of the contract did not require Plaintiff to fill the embankment with any Type 2 material at 
all. (PX014.438–439). The only contractual requirement was that the top three feet of the 
embankment consist of Type 1 material. (Id.). The entire embankment could have been 
constructed with Type 1 material. Had Plaintiff constructed the embankment using all Type 1 
material, it is speculative whether OSI would have run out of Type 1 material suitable for the 
embankment cap. Indeed, the material imbalance was the impetus for Contract Modification 
P00022. (PX252.009). However, Plaintiff’s chosen method for recording costs makes it 
impossible for the Court to determine whether that modification offered complete compensation 
for the imbalance. It is equally uncertain whether Plaintiff would have needed to locate 
additional Type 1 material elsewhere, and whether costs associated with that pursuit would have 
been compensable as a differing site condition. After all, Phillips & Jordan failed to pass through 
to OSI some of the compensation the Army Corps paid it for CLIN 0005 work. (Riley, TR at 
953:19–21).  

But the plaintiff bears the burden of showing the differing site condition and resulting 
damages. Renda Marine, Inc., 509 F.3d at 1376. The Court must be afforded a sufficient basis to 
find that, more likely than not, Plaintiff incurred costs for which Modification P00022 provided 
incomplete relief. See id.; see also Cavalier Clothes, Inc. v. United States, 51 Fed. Cl. 399, 424 
(2001) (rejecting plaintiff’s claim that included costs associated with a previous contract 
modification and observing that “it [was] impossible to quantify accurately the amount of costs” 
appropriately apportionable between the contract modification and the plaintiff’s additional 
claim.); cf. Willems Indus., Inc. v. United States, 155 Ct. Cl. 360, 376 (1961) (a claimant 
pursuing damages for a breach of contract bears the burden to prove the fact and amount of loss 
“with sufficient certainty so that the determination . . . will be more than mere speculation”). 
When the plaintiff gives the Court “no sound reason for believing it has been undercompensated” 
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there is no basis to award damages. WRB Corp. v. United States, 183 Ct. Cl. 409 425 (1968). 
Plaintiff has failed to carry its burden here, and thus the Court directs judgment in favor of the 
United States on Plaintiff’s Second Amended Complaint Counts I and II.  

C. Plaintiff has failed to demonstrate entitlement to recovery under its damages theories. 

The fourth element of both a differing site condition and defective specification claim is 
proof of damages. Winter, 523 F.3d at 1348; Comtrol, Inc., 294 F.3d at 1362 (“Where the 
differing site conditions claim and the defective specifications claim are so intertwined as to 
constitute a single claim, that claim will be governed by the specific differing site conditions 
clause and the cases under that clause.”). Here, Plaintiff has chosen to pursue damages under the 
modified total cost theory.  

A modified total cost claim is a disfavored theory of damages. See H. John Homan Co. v. 
United States, 418 F.2d 522, 528 (Fed. Cir. 1969) (“It is true that the total cost theory of proving 
damages in a contract case is not generally favored.”). Under the modified total cost method, 
“the contractor must show: (1) the impracticability of proving actual losses directly; (2) the 
reasonableness of its bid; (3) the reasonableness of its actual costs; and (4) lack of responsibility 
for the added costs.” Servidone Const. Corp. v. United States, 931 F.2d 860, 861 (Fed. Cir. 
1991). If Plaintiff’s proof fails on any one of these elements, the Court can modify the test to 
adjust damages downward to account for the lack of proof on that element. Youngdale & Sons 
Const. Co. v. United States, 27 Fed. Cl. 516, 541 (1993) (“The modified total cost method is 
simply the total cost method modified or adjusted for any deficiencies in the plaintiff’s proof in 
satisfying the four requirements of said method.”) (emphasis in original). Plaintiff still bears the 
burden to prove damages for the adjusted amount. Propellex Corp. v. Brownlee, 342 F.3d 1335, 
1339 (Fed. Cir. 2003) (“[U]nder its modified total cost method claim, [plaintiff] still had the 
burden of proving the four requirements for a total cost recovery set forth above. The modified 
method simply was a way of easing that burden somewhat.”); see also WRB Corp., 183 Ct. Cl. at 
426 (the total cost “theory has never been favored by the court and has been tolerated only when 
no other mode was available and when the reliability of the supporting evidence was fully 
substantiated.”) (emphasis added). 

Even if Plaintiff had shown the United States was liable for damages under one of its 
differing site condition theories, which it has not, Plaintiff would have to clear additional hurdles 
to present its theory of damages as a modified total cost claim. Most substantially, Plaintiff 
cannot show entitlement to damages even by substituting its bid price for a reasonable one or that 
it is not responsible for the additional costs it incurred. 

i. Reasonableness of Plaintiff’s bid  

A plaintiff seeking to recover on a modified total cost claim must demonstrate the 
reasonableness of its bid so as “not [to] get the benefit of its own failure to anticipate” the 
conditions it encountered. Servidone Const. Corp. v. United States, 19 Cl. Ct. 346, 384–85 
(1990), aff’d, 931 F.2d 860 (Fed. Cir. 1991). The average bid is often the most appropriate 
method by which the Court can evaluate what a reasonable bid would have been. Youngdale & 
Sons Const. Co., 27 Fed. Cl. at 543. At trial, the United States offered several examples of 
reasonable bid estimates, all much higher than OSI’s subcontract bid. Using any of those 
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averages as a starting point for Plaintiff’s modified total cost claim, Plaintiff’s damages are a 
negative number. A negative number indicates that had Plaintiff bid a “reasonable” amount, it 
would have secured more than enough compensation to cover the costs it is now claiming. 
(Weathers, TR at 1126:15–23). Additionally, even substituting Phillips & Jordan’s bid and 
assuming it was “reasonable” despite being lower than these averages, OSI cannot prove 
entitlement to damages.  

OSI’s subcontract bid for CLIN 0005 was unreasonable using any of the four 
comparative analyses provided at trial. First, OSI’s subcontract bid price was higher than the 
average of the fourteen prime bids and the Independent Government Estimate. (Id. at 1067:14–
1068:19). OSI’s subcontract bid for excavation and embankment was $1.86 and $0.56, 
respectively. (Id.). The average bid price was $4.41 and $2.68, respectively. (Id.). OSI underbid 
the average prime bid by more than half on each line item, an unreasonably low price.  

Second, compared to its own prime contract bid, OSI’s subcontract bid was unreasonably 
low. OSI bid $2.50 for excavation and $1.57 for embankment work on the prime contract—
increases of approximately 34% and 180%, respectively, from its subcontract bid. (Id. at 
1068:20–1069:19). OSI offered that this discrepancy was due to the artificial inflation of its 
prime bid to take advantage of preferable price terms afforded because of OSI’s Small Business 
Association classification. (Eastman, TR at 463:15–465:16). However, OSI’s invocation of its 
10% price advantage does not adequately explain the discrepancy. (Weathers, TR at 1164:15–
1165:13). OSI failed to justify its massive reduction to its subcontract bid for the same scope 
work for which it had submitted a prime bid, and the Court finds the subcontract bid 
unreasonably low by comparison.  

Third, the average of the two other subcontract bids for CLIN 0005 was $2.47 for 
excavation and $2.13 for embankment. (Id. at 1069:20–1071:20). OSI’s subcontract bids for both 
those line items are approximately 25% and 74% lower, respectively—an unreasonable discount. 
(Id.). Fourth and finally, even including Phillips & Jordan’s bid in the average of subcontractor 
bids, OSI bid for the subcontract at a steep discount—19.5% discount for excavation, and 72% 
discount for embankment. (Id. at 1071:21–1072:16). That discount is, again, unreasonable.  

In fact, even had OSI performed the work at Phillips & Jordan’s bid price—which is even 
lower than the averages mentioned previously and therefore a more conservative benchmark in 
OSI’s favor—OSI cannot show any damages. (Weathers, TR at 1115:1–1126:23 (substituting 
Phillips & Jordan’s bid price, OSI’s damages would be negative $731,917)). In summary, OSI’s 
subcontract bid was unreasonably low. And, even if the Court had found the United States liable 
and used a reasonable bid estimate most favorable to OSI, OSI could not establish damages 
under its modified total cost theory.  

ii. Plaintiff’s responsibility for additional costs 

The fourth element a plaintiff must prove to recover on a modified total cost theory is its 
lack of responsibility for its added costs. Youngdale & Sons Const. Co., 27 Fed. Cl. at 546. 
“Where both parties contribute to [added costs] neither can recover damage, unless there is in the 
proof a clear apportionment of the . . . expense attributable to each party.” Coath & Goss v. 
United States, 101 Ct. Cl. 702, 714–15 (1944). The portion of damages attributable to the 
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government must be proven with such certainty that the Court can make a “reasonably correct 
approximation.” Wunderlich Contracting Co. v. United States, 173 Ct. Cl. 180, 199 (1965). Here, 
Plaintiff cannot show with any reasonable certainty or approximation the portion of costs for 
which the Army Corps is responsible. Even if it could prove liability, Plaintiff would fail on this 
element of its modified total cost claim.  

First, OSI failed to account for several significant expenses included in its cost claim; 
those costs were either by omitted from its bid price or were outside the scope of the claim. 
(Weathers, TR at 1093:18–1100:9). Those expenses include a global positioning system 
($325,370.40), labor supervision costs ($161,355.61), equipment costs ($459,496.46), among 
others. (Id.). OSI acknowledged and later removed some of these erroneous costs from its claim, 
but other mistakes remained in the claim presented at trial. (Eastman, TR at 431:18-454:9 
($14,819.52 for water trucks; $58,346.45 for a tractor, etc.)). In all, OSI’s claim at trial still 
contained approximately $459,500 worth of identified errors before OSI’s profit markups. 
(Weathers, TR at 1097:17–1101:16).  

Second, and more significantly, OSI failed to account for its own responsibility in 
employing the strategy that substantially contributed to the costs of longer haul distances and out 
of sequence work. As previously discussed, OSI elected to excavate and set aside Type 1 soil for 
its exclusive use to cap the top three feet of the embankment. (Eastman, TR at 273:5– 274:6). It 
could have used Type 1 soil as fill, but OSI chose not to. (See PX014.438–439). As it depleted 
the Type 2 soil available for use as embankment fill, OSI continued to set aside Type 1 while 
excavating further and further distances from the embankment work-in-progress. (Eastman, TR 
at 274:14–275:8).  OSI failed to segregate costs related to the compensation it was provided 
under Contract Modification P00022 from the additional costs it alleges to have incurred. 
Therefore, Plaintiff has failed to establish that it lacks responsibility for the additional costs.  

Additionally, as a last resort, Plaintiff urges the Court to utilize the “jury verdict” method 
of awarding damages. (Pl.’s Post-Trial Brief at 40). The heavily disfavored “jury verdict” 
method requires “clear proof” of injury, and sufficient evidence to make a “fair and reasonable 
approximation” of damages. WRB Corp., 183 Ct. Cl. at 425; Ravens Grp., Inc. v. United States, 
112 Fed. Cl. 39 (2013) (the jury verdict method is disfavored, and acceptable “only when more 
exact methods are inapplicable.”). Plaintiff has not demonstrated clear proof of injury, nor has it 
provided sufficient evidence of resultant damages. Even assuming the government’s liability 
(which, again, is far from established), were the Court to attempt to account for the defects 
identified above, any damages figure the Court would assess would amount to little more than a 
wild guess. Guesswork and speculation are inappropriate bases for calculating a damages award. 
Thompson v. Haynes, 305 F.3d 1369, 1382 (Fed. Cir. 2002) (damages awards must be more than 
“merely speculative.”). Indeed, it is unclear whether OSI even knows what amount of damages 
would compensate it for any alleged harms as evidenced by the numerous changes OSI has made 
to its claim before, during, and after trial, and the mathematical errors in its post-trial briefing. 
Plaintiff has not established entitlement to damages with any reasonable certainty and has not 
provided the Court with any basis to award damages that amounts to more than an arbitrary 
figure pulled from thin air.  

In conclusion, Plaintiff cannot establish two crucial elements of a modified total cost 
claim. The four elements are conjunctive, and thus Plaintiff’s failure would be fatal to its claim 
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even if it had established the United States’ liability for damages. Propellex Corp., 342 F.3d at 
1339 (“[U]nder [a] modified total cost method claim, plaintiff still ha[s] the burden of proving 
the four requirements for a total cost recovery set forth above.”). Likewise, Plaintiff’s claim for 
damages under the “jury verdict” method is overly speculative at best. Therefore, even assuming 
for the sake of argument that the United States bears some responsibility, the Court could not 
award damages under the theories Plaintiff has advanced, and the United States would be entitled 
to judgment.  

IV. Decision and Order of Judgment 

For the reasons discussed, Plaintiff cannot establish a differing site condition with respect 
to soil content and has not established that Contract Modification P00022 provided incomplete 
relief for the differing site condition with respect to material imbalance. Additionally, even if 
Plaintiff had established liability with respect to either claim, Plaintiff has failed to sufficiently 
establish entitlement to a quantum of damages that is based on anything more than mere 
speculation. Therefore, the Court finds and concludes that the United States is entitled to 
judgment. The Clerk is DIRECTED to enter judgment for the United States pursuant to RCFC 
58. Each party shall bear its own costs.  

IT IS SO ORDERED.  

s/       David A. Tapp  
         DAVID A. TAPP, Judge 
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